ID WBS Task Name Contact | Resource DO Major |  Duration
o Initials | Reauest |lilestor

252 3.55.2.2 Develop converter between SamGrid config and next-gen cron GG AB2 No No 10 days
237 & 3.54.2 Make output sandbox space management more robust GG AB2 No No 5 days
239 3.5.4.4 Provide tools (to MD) for accessing old logfiles GG AB2 No No 5 days
253 3.55.23 Generate NGOP agents from set of monitoring scripts and config GG AB2 No No 1 day
254 3.55.24 Store duplicate configuration of fwd node GG AB2 No No 1 day
49 2.8.5 Tool to setup worker node environment GG AB2 Yes No 10 days
255 3.55.25 Accept existing configuration of fwd node GG AB2 No No 1 day
256 3.55.2.6 Dispatch list of monitoring agents periodically, collect statuses GG AB2 No No 1 day
257 3.55.2.7 Create distributable UPD package GG AB2 No No 1 day
260 3.553.1 Develop generic scripts for Gridftp and Fcp monitoring GG AB2 No No 1 day
261 | 3.55.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling com| GG AB2 No No 2 days
262 3.55.33 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG AB2 No No 1.5 days
265 3,555 Assess automation of alarming systems GG AB2 No No 2 days
266 3.55.6 Integration deployment and testing GG AB2 No No 5 days
267 3,557 Documentation GG AB2 No No 10 days
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